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 Minutes of the Continuation Meeting 

Of the Board of Directors  
Catamount Metropolitan District 

August 17, 2017 
 
The Regular Meeting of the Board of Directors of the Catamount Metropolitan District, Routt 
County, Colorado, which was held on August 14, 2017 at 3:00 p.m., at the Catamount Metro 
Ranch Shop, 34035 East Highway 40, Steamboat Springs, Routt County, Colorado, was 
continued to August 17, 2017 at 3:00 p.m. in accordance with the applicable statutes of the 
State of Colorado. 
 
Attendance  The following Directors were present and acting: 

 Eric Wilson  
 Darlinda Baldinger  
 Donna Kerr  
 John Holloway (By Telephone) 
 Suzanne Turner (By Telephone) 

 
Also in attendance were public and staff personnel: 
 Ted Montoya, Aecom (By Telephone) 
 Eric Weaver, Marchetti & Weaver, LLC (By Telephone) 
 Cheri Curtis, Marchetti & Weaver, LLC (By Telephone) 
 Joel Anderson, District Manager 
 Kevin Collier, Assistant District Manager 

 
Call to  
Order The Continuation of the Regular Meeting of the Board of Directors of Catamount 

Metropolitan District was called to order by Director Wilson on August 17, 2017 
at 3:00 p.m. noting a quorum was present.   

 
Operation  
Matters  Stop Log Bid Replacement Openings – The Board discussed using a local 

company for removing the stop logs at a later date. 
 

The Board has asked Mr. Montoya, the District’s Engineer, why the bids were 
over double the estimate.  Mr. Montoya stated the estimate included a minimal 
amount for divers.  The cost for bringing in divers is significant with two dives 
versus only one as budgeted .  The concrete lifts were more than expected with 
$50,000 estimated and $144,000 as the actual cost.  Mueller Construction added 
in extra for inconsumable expenses.  The unit rates for Colorado estimating need 
to be increased.   Mr. Montoya also noted material costs could have been 
increased since the estimate was prepared.  The Board discussed the possibility of 
not removing the existing stop logs during the replacement process.   
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The Board discussed lowering the lake level during construction, which would 
allow the District to deepen the lake in the shallow areas.  It was discussed how 
lowering the water level could the effect the Club.  The Lake house is closing on 
September 11, 2017.  There would be no irrigation or water features while the 
lake level is low.  Staff was directed to look into lowering the Lake water level 
and report back to the Board at the October meeting. 
 
The Board discussed issuing the contract to Mueller Construction and requesting 
they investigate whether a Colorado company could fabricate the stop logs for a 
lower cost.  Mr. Montoya was also directed to contact the company who provided 
the prior estimate to fabricate the stop logs.  Director Turner questioned whether 
Mueller Construction had already investigated other vendors.  The estimated 
timeline for stop logs production is two to three months.   
 
By motion duly made and seconded it was unanimously 
 

RESOLVED to issue the contract to Mueller Construction with changes 
noted to no longer remove the old stop logs, subject to verification that a 
Colorado company could not supply the stop logs, at a contract price not 
to exceed $356,565. 

 
 Mr. Montoya will provide more information to Mr. Anderson prior to Monday, 

August 21, 2017, when the contract will be awarded.  The Board discussed the 
engineering fees in the estimate.  The estimate was $34,500 for engineering in 
2016.   

 
 The District will need to talk to the Club and CPW on plans to lower the lake, 

along with where to put debris removed from Lake.  
 
Adjournment  

By motion duly made and seconded it was unanimously  
 

RESOLVED to adjourn the Continuation of the Regular Meeting of the 
Catamount Metropolitan District Board of Directors this 17th day of 
August, 2017.  

      
      Respectfully submitted, 
      
      Cheri Curtis 
      Secretary for meeting 
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